Budget #

. Refer # :
City of Milpitas, California .
.BUDGET CHANGE FORM q
Froiri . To
Type of Change '
Account Amount Account Amount
Ct&c}:k one:
Budget Appropriation » ' 320-3999 $100,000
get Approp 320-2940 $100,000 |321-951505314800| $35,000
f_-_l Budget Transfer 321-9515053153999 | $100,000 |321-951505324800| $15,000
' : 321-951505344800 $15,000
321-951505374800| $35,000

Explain the reason for the budget change:

This project provides a new asphalt walkway including lawn and irrigation on the Hetch-Hetchy right-of-
way from Washington Drive to Coelho Street. Five sealed bids proposals were opened on Wednesday,
April 19, 2006, ranging from $142,263 to $223,000. The lowest responsive bid was for $142,263, from
RMT Landscape Contractors, Inc. The Engineer's” estimate for the work was $180,000. Staff
recommends the inclusion of alternate work items (pavement reinforcing fabric and header board) to the
base work for a total contract amount of $153,853. Construction support services from the consultant are
required. The scope of services has been determined and an amendment to the consultant agreement
has been prepared. The amendment amount for the construction support tasks is $5,255, which is
reasonable for the services provided. A budget appropriation in the amount of $100,000 for contingency,
construction, inspection and administration of the project from the Park Fund, is required to award the
project as previously recommended in the final 2005-2010 Capital Improvement Program.. Funds are
available form the Park Fund. :

Approve a budget appropriation of $100,000 from the Park Improvement Fund to the Hetch-Hetchy R/W
Landscape Renovation-CP 5053 for a new asphalt walkway including lawn and irrigation on the Hetch-
Hetchy right-of-way from Washington Drive to Coelho Street.

@ Check if City Council Approval required. Meeting Date: May 16, 2006

ltemization of funds, if needed: 3 Amount

‘ A
Requested by: | Division Head: W Date: . 5/&71/0 -
: ] — > _ +1
| Department Head: M"“Dwe: s/y/pe

.- ' - . " § ¢ ‘\\_‘w . )
Reviewed by: | Finance Director: ( b,;,. c Kl = — Date: 67/1,0/06

Approved by: City Manager: Date:

Date approved by City Council, if required: Confirmed by:

Fl/24786/V Form 30-222 (Rev. 1/92)



o
City of Milpitas-
Bid Summary
Project Number/Name: 5053 Hetch Hetchy Right of Way Landscape Renovation
Bid Date: April 19, 2006
Engineer's RMT Landscape| Blossom Valley T&L. Pacheco Brothers| Lone Star
ltem |Quantity | Unit Description Estimate Contractor Construction Landscaping Gardening Landscape
1 1 LS {Mobilization 3,000 7,500 35,000 3,500 18,000 10,000
2 1 LS |Potholing for Utilities 3,000 3,000 1,000 2,100 30,000 3,000
3 1 LS |Site Clearing 19,000 7,000 6,050 3,500 8,000 25,000
4 1 LS |Erosion & Sediment Control 1,000 2,000 5,000 1,500 5,000 3,000
5 1 LS |Earthwork 12,000 15,000 11,550 20,000 30,000 50,000
6 1 LS |Asphalt Concrete Path . 58,000 27,250 19,800 48,820 43,000 50,000
7 1 LS |[Concrete Work 5,000 3,200 16,300 4,816]. 9,000 7,000
8 1 LS |Signing 4,000 3,400 6,000 2,100 4,000 4,000
9 1 LS |lrrigation Sprinkler Work - 40,000 56,646 27,000 59,500 42,200 50,000
10 1 LS |Planting Work - 30,000 10,912 11,500 26,500 3,000 16,000
11 1 LS |Bollard Work 5,000 6,355 3,200 4,960 3,000 5,000
total cost, $ 180,000 142,263 142,400 177,296 195,200 223,000
lowest bidder
Add Alternates . :
A 1 LS |Pavement Reinforcing Fabric 4,000 2,950 3,340 4,060 1,800 4,500
Bl 1 LS {Header board 5,000 8,640 5,360 10,355 8,900 11,000




L L J:’
Project No: 5083 : € z
PrOJect Name: Hetch Hetchy Landscape Renovation

AMENDMENT #3 TO AGREEMENT
FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this __™ day of May, 2006, by and between
the City of Milpitas, a municipal corporation of the State of California
(hereafter referred to as "CITY") and SSA Landscape Architects, lnc
(hereafter referred to as "CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional services
approved by the City Council on June 17, 2003, for Selwyn Park
Improvements and Hetch Hetchy Landscape Renovation, Project 5078 and
5053, and '

WHEREAS, the parties desire to amend the Agreement for CONSULTANT
to perform additional professional services.

NOW THEREFORE, in consideration of the mutual covenants and
conditions herein contained, the partles agree to amend the Agreement as
follows:

1. Exhibit A-2: “Scope of Services” is amended to add Exhibit “A, Scope of
Sérvices, Amendment #3" which is attached hereto and incorporated by
reference herein,

2. Exhibit B: “Compensation Schedulg” is amended to add Exhibit“‘B,
Compensation, Amendment #3" which is attached hereto and incorporated
by reference herein.

3. The Consultant agrees to maintain and pay for all insurance policies as
stated in Section 4, entitled "Insurance Requirements" of the Agreement.
The Consultant shall provide the City with renewal certificates of the
current policies upon the expiration of the current policy.

4. All other provisions of the Agreement shall remain in full force and effect.



This Amendment is executed as of the date written above. |

APPROVED BY:

CITY OF MILPITAS

CONSULTANT

City Engineer as to content

City Manager

City Attorney as to Form

SSA Landscape Architects, Inc, state title



EXHIBIT A, Scope of Services, Amendment #3 -

1. The scope of service is amended to include and add the foliowing construction support
tasks:

review construction contractor submittals and provide recommendatlons as -
requested by City;

respond to requests for mrormatlon and change order work as requested bv City,
attend final walk through;

provide as-built AutoCAD drawings and mylars;

Upon completion of construction by City's contractor, City shall provide Consultant with
the City contractor's as-built (red line) drawings. Consultant shall review, prepare and
sign the Record Drawings in the appropriate area and submit both a hard copy on mylar
and an electlonle copy on Compact Disc (CD) to the Clty within 21 days.

com >



EXHIBIT B, Compensation, Amendment #3 ‘
Compensation Fee -

The not-to-excesd budget for construction support tasks is $5,255. The not to exceed
total budget for design and construction support tasks, is $50,125. "

5053 hetch hetchy ssa landscaping amendment3 20060428



